

Date	Task	Time Involved	Team Members (initials)	Comments
10/22/25	Setup a google doc, organize electronically	10 mins	AS	
11/14/25	Figure out Live Share and Live Server for VS Code	1 hour	JL, JS	
11/15/25	Find resources to use for the community	1 hour	JL, JS	
11/25/25	Coded the home page and figured out how we wanted to format our resources. Also emailed people for rights to pictures.	2 hours	JS, AS, JL	
12/28/25	Coded the basics for the form, created a new tab for the resources page with links to all the resources we have so far, and worked on polishing the home page.	2.5 hours	JS, JL	To-do: 1. Learn and code the JavaScript needed to record the info for the request form. 2. Figure out a layout for the resources page. 3. Space out the buttons for the navigation bar 4. Remove the white overflow on the pages
01/01/26	Added Reference page, managed to remove the white overflow on the pages	1 hour 20 min	JS, JL	To-do: 1. Make the Searchbar work 2. Record the data from the forms 3. Figure out a layout for the resources page 4. Finish the reference page

01/17/26	Started to code the JavaScript needed for the search bar to work for the navigation page	1 hour	JS	
01/18/26	Finished the JavaScript code needed for the search bar to work, and started entering data into the API.	1 hour 30 min	JS, JL	To-do: 1. Fix the whitespace issue on smaller screens 2. Finish putting data into the API 3. Write the JavaScript code needed for the form. 4. Finish the Reference Page
01/19/26	Entered more data into API, added the sections to the navbar for the resources and linked them.	1 hour 15 min	JS JL	To-do: 1. Finish linking each section of the resources to their correct code and data 2. Write the JavaScript code needed for the form. 3. Finish the Reference Page
01/23/26	Finished entering all data into API, added the layout for the sub-categories of the Resources section	3 hours	JS	Same as before
01/24/26	Finished linking each section of the resources to their correct code and data	1 hours	JS, JL	To-do: 1. Finish the Reference Page
01/27/26	Finished reference page	2 hours	JS, JL, AS	Add footer, Logo directs user to home page.
01/28/26	Added footer and made the logo direct	1 hour 15min	JS, JL	

	the user to the home page.			
--	----------------------------	--	--	--